
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

11/25/2019

E. Knudson

11/26/2019

Gregory F. Bivins 11/15/19

BID ITEM #33
SEQUENTIAL ARROW SIGN

HR.
Group 1, OK to pay 35 hours, rounded up from 34.5 hours.

Group 2, OK to pay 88 hours, rounded up from 87.5 hours. 

Group 4, OK to pay 45 hours, rounded up from 44.5 hours.

See Attached sheet for Back up. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0033 SEQUENTIAL ARROW SIGN 1 11/20/20... HR 35 231 EK 12/02/19 7

0033 SEQUENTIAL ARROW SIGN 2 11/20/20... HR 88 232 EK 12/02/19 7

0033 SEQUENTIAL ARROW SIGN 4 11/20/20... HR 45 233 EK 12/02/19 7
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